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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

mm 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #16 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORC 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 

> Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
JeffKelley, U.S. EPA 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM ?̂.̂ .'!̂ ?.̂ .?.?!!?f.P.?I;'.!f,'̂ .?.̂ ?'.T.̂  
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 

410682 
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Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, POTW 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Iirdianapolis 

From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 8/15/2011 

Reporting Period: 8/6/2011 - 8/12/2011 

1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 

Response Authority: CERCLA 

Response Lead: PRP 

NPL Status: Non NPL 
Mobilization Date: 4/6/2011 

Demob Date: 

CERCLIS ID: INN0051050501 
ERNS No.: 

FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 

PRP Oversight 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 
2.1.1 Narrative 
See POLR£P 1 

2.1.2 Response Actions to Date 

On August 8, 2011, Midwest hauled off 5 loads (28,000 gal) of oily water from the access pit/control structure to United 
Waste Water Inc 's facility in Cincinnati, OH 

• Midwest cleaned sludge out of the DAF Tanks The sludge was moved to vac boxes 
• Midwest removed portions of the Tank 51 outer skin in preparation for sludge sampling 
• TriHydro conducted air monitoring around the perimeter of the Site All results were background/non-detect 

On August 9, 2011, Midwest hauled off 8 loads (48,000 gal) of oily water from the access pit/control structure and west 
million gallon bunker tank to United Waste Water Inc s facility in Cincinnati, OH and 2 loads (10,400 gal) of oily water 
from the northeast area storm sewer (SS23) to Clean Water Limited's Cherokee Drive Facility in Dayton, OH 
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• Thunderstorms dropped 0 55" of ram on the Site during the overnight hours Some water was pooled m the 
northeast area stormsewers and the formerly dry East Containment 

• Midwest continued cleaning sludge out of the DAF tanks The sludge was moved to vac boxes 

• Midwest pumped liquid from the east million gallon bunker tank to the west million gallon bunker tank When 
liquid IS removed from the access pit/control structure, the liquid level in the west million gallon bunker tank 
drops 

• Midwest opened sampling ports on the north and west sides of Tank 51 

• A water tanker broke a hydraulic line and spilled some hydraulic oil The spill was contained with booms, and 
the area was powerwashed 

On August 10,2011, Midwest hauled off 7 loads (40,500 gal) of oily water from the access pit/control structure, 
northeast area stormsewer, and west million gallon bunker tank to United Waste Water Inc s facility in Cincinnati, OH 
and 2 loads (11,650 gal) of oily water from the west million gallon bunker tank to Clean Water Limited's Cherokee 
Drive Facility in Dayton, OH 

• Less than 0 10" of ram fell at the Site dunng the overnight hours The ram did not impact the stormsewers 
• Midwest continued cleaning sludge out of the DAF tanks and oil unloading pit/frybasket The sludge was 

moved to vac boxes 

• Midwest pumped liquid from the east million gallon bunker tank to the west million gallon bunker tank When 
liquid IS removed from the access pit/control structure, the liquid level in the west million gallon bunker tank 
drops 

• Wind and ram spread fiberglass insulation and other debris from the Tank 51 outer skin into the Tank 51 

containment Midwest used a bobcat and rakes to collect the debns 

• TriHydro collected two composite (0-12') sludge samples from Tank 51 

o Tank51 ASL20110810 from the north sampling port 

o Tank51BSL20110810from the west sampling port 

o Both samples analyzed for Total VOCs, Total SVOCs, RCRA metals, flashpoint, pH, and PCBs 

On August 11, 2011, Midwest hauled off 6 loads (35,522 gal) of oily water from the access pit/control structure to 
United Waste Water Inc s facility in Cincinnati, OH and 2 loads (10,500 gal) of oily water from the access pit/control 
structure to Clean Water Limited's Cherokee Drive Facility in Dayton, OH. 

• Midwest completed final cleaning of the Oil Unloading Pit (frybasket), South DAF, South API, Frac Tank 3 (10), 
Frac Tank 2 (9), Frac Tank 1 (8), and Frac Tank 4 (7) 

• Midwest continued cleaning sludge out of the north DAF The sludge was moved into vac boxes 

• Midwest mobilized two additional 3,500 gallon vac boxes 

• Midwest pumped liquid from the east million gallon bunker tank to the west million gallon bunker tank When 
liquid IS removed from the access pit/control structure, the liquid level in the west million gallon bunker tank 
drops 

• TriHydro requested visual inspection of the following vessels Oil Unloading Pit (frybasket). South DAF, South 
API, Frac Tank 3 (10), Frac Tank 2 (9), Frac Tank 1 (8), and Frac Tank 4 (7) There was no visible gross 
contamination on the walls or floors of any of the vessels The condition was documented with two photos for 
each vessel, and they can be seen m the images section of this website 

• TnHydro moved approximately 10,000 gallons of treated water into Tank 6 TnHydro then treated additional 
water and placed it in frac tanks This was done to add stormwater storage capacity in the event of ram over 
the weekend 

• U S EPA issued a Work Plan Approval Letter 

On August 12, 2011, Midwest hauled off 3 loads (17,070 gal) of oily water from the access pit/control structure to 
United Waste Water Inc s facility in Cincinnati, OH and 2 loads (10,500 gal) of oily water from the access pit/control 
structure to Clean Water Limited's Cherokee Dnve Facility in Dayton, OH. 

• Midwest hauled off (3) Subtitle D 20yd3 roll off boxes to the Southside Landfill in Indianapolis, IN Three empty 
20yd3 roll off boxes were left by the dnvers 

• Midwest finished final cleaning of the north DAF tank 

• Midwest pumped liquid from the east million gallon bunker tank to the west million gallon bunker tank When 
liquid IS removed from the access pit/control structure, the liquid level in the west million gallon bunker tank 
drops 

• Midwest placed new sandbags on the curbing of the southeast side of the northeast area to prevent any 

stormwater from escaping the Site if there are rams over the weekend 

• TriHydro requested visual inspection of the north DAF tank There was no visible gross contamination on the 
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intenor walls and floors of the north DAF tank The condition was documented with two photos, and they can 
been seen in the images section of this website 

• TriHydro moved approximately 30,000 gallons of treated water from frac tanks into Tank 6 TnHydro then 
treated additional water and placed it m frac tanks This was done to clear more capacity for stormwater 
storage m anticipation of ram this weekend 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

IVasle Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Med ium 

Liquid 

Liquid 

Liquid 

Liquid 

Quantity 

2.734,135 gallons 

424.956 gallons 

335,120 gallons 

3,885 gallons 

Manifest if Treatment 

X 

X 

X 

X 

Disposal 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Pilot test for bunker tank removal activities to take place during the week of August 22, 
2011. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

Use decontaminated Tank 6 for storm water storage. 

2.2.2 Issues 
Starting in Mid-July, the weather became very hot and humid, and special care was taken to make sure that people 
working outside are well hydrated and taking adequate breaks 

Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is investigating 
potential options for mitigating infiltration. 

Standing water has been observed in several locations around the site. Warmer weather can lead to 
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water 
on site as soon as possible. 

Ongoing management of wildlife at the site due to nearby ecosystems. 

In previous POLREPs an incorrect name was used when referring to the oily water disposal facility The 
correct name should be United Waste Water, Inc not United Water 
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2.3 Logistics Section 

Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 

Not applicable. 

2.6 Liaison Officer 

Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting 

3. Participating Entities 

3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 

Marion County Health Department 

4. Personnel On Site 

U.S. EPA 
START Contractor 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U S. E P A - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/reports 
For additional information, please refer to the US EPA lead removal action website at www epaosc org/esi 
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6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at uwv\ epaosc org-csi 

file-//C:\nnciinients and Settines\imaritot\Local Settines\TemD\notes87944B\ESI-PRP iDol... 8/16/2011 





^̂ 0̂-̂:̂  



^* . A f i 




